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Date: July 12, 2016 10:03 AM

Status

7/12/2016 (Tuesday) – CEI and Ramboll Environ on-site. Enviroscapes completed revegetation efforts. The remaining Reese mats were
removed from the site. 

Details of Construction Activities

0630 to 0700 - Ramboll Environ (June Yeung) and CEI (John Castellani) on-site. 
0650 to 0730 - CEI doing general site housekeeping-prep trailer for demobilization, etc.
0720 to 1400 - EnviroScapes, Inc. completed revegetation activities.
0825 to 0855 - WStar (generator rental company) demobilized generator from the site.
0930 to 1035 - The remaining Reese mats were demobilized from the site.
1430 - Ramboll Environ and CEI off-site.

The Week Ahead

Wednesday 7/13
- Final inspection starting at 9 AM

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✘ ✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘ ✔

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✔ ✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔ ✔
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CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘ ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✘

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘

Regulator 
[USEPA]

Andrew Hass hass.andrew@epa.gov
 

✘ ✔

Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘ ✔

EPA Oversight 
[CDM Smith] @cdmsmith.com

✘ ✔

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘ ✔

EPA Oversight 
[CDM Smith] @cdmsmith.com

✘ ✔

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘ ✔

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘ ✔

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘ ✔

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘ ✔

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✘

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✘

Operator 
[Creamer Environmental, Inc.]

Operator 3 ✘

Report created by nsteenhaut@ramboll.com
2 / 8

(b) (4) (b) (4)

(b) (4) (b) (4)



Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 1 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 2 ✘

Welder 
[Creamer Environmental, Inc.]

Welder 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 1 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 2 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 3 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 4 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 5 ✘

Fencing Contractor 
[Apex, Inc.]

Fencing Contractor 6 ✘

Visitors

Reese trucks
EnviroScapes, Inc.
WStar (Generator provider)
Mr. John Toilet Service
Trucking company for trailer demobilization

Equipment On-Site 

None, aside from trailer, trailer generator

Material Tracking

No material was delivered today, and no material was placed today. 

A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.

Observations
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Remark Description

Site Restoration

✔ SITE
RESTORATION [41.1]
July 11, 2016

(see pics below)

View of construction access road after Reese mats have been
removed (facing South).

 

Trailer demobilization.

Revegetating activities completed along construction access
road (facing South).

Testing and Monitoring

Monitoring and survey data will be provided as they become available. No material placement occurred today; no turbidity monitoring was
conducted.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani
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Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani

Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani

Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani

Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani

Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani

Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani
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Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani

Waler BOL 05/27/2016 Received 05/27/2016 John Castellani

Welder Qualification_Michael Gill Received 05/31/2016 John Castellani

Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani

Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani

Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani

Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani

Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani

Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani

Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani

Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani

Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani

Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani

Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani

Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani

Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani

Welder Certification Jim Canoway Received 06/07/2016 John Castellani

Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani

Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani

Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani

Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani
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Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani

Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani

Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani

Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani

Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani

Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani

Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani

Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani

Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani

Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani

Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani

Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani

Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani

Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani

Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani

Turbidity Monitoring Received 06/23/2016 John Castellani

Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani

Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani

CEI Laborers T&M Form Received 06/27/2016 John Castellani

Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani

CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani

Tie-Rod Testing Data Received 06/28/2016 John Castellani
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Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani

Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery

Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery

Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery

Sheetpile Survey 6/27/16 Not yet received 06/27/2016 Eric Emery

Sheetpile Survey 6/28/16 Not yet received 06/28/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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